Release A CDR RID Report

Date Last Modified 10/12/95

Originator Putney, Barbara
Organization GSFC-MODIS Instrument

E Mail Address barbara.putney@gsfc.nasa.gov
Document CDR

Section Roadto TRMM Launch Page PA-3
SRS e

Phone No

301-286-7641

RID ID CDR 57

Priority 2

Review SDPS/CSMS
Driginator Ref NSIDCand EDC

DAAC

Figure Table ECS Master

Category Name DAAC Operations
Sub Category

Subject Release A Activation of NSIDC and EDC for MODIS

Description of Problem or Suggestion:

Actionee

Project (Schroeder)

NSIDC is not due to come on line until Release B. EDC is coming online for ASTER at IR-1 and for MODIS in the Release B
timeframe. This is too late for MODIS to test and refine it's distributed processing scenario and for the DAACs to become an
integral part of the MODIS AI&T and then operations. For example, is it realistic to have the MODIS Land processing distributed

between GSFC and EDC as it is currently planned?

Originator's Recommendation

Activate NSIDC and EDC for AI&T at Release A instead of Release B.

GSFC Response by: Schroeder

also see RIDs 31, 57, & 40
This is a requirements issues, not a design issue.

GSFC Response Date 10/5/95

The current Release plan was approved in June 1994 with the concurrence of Codes 170 and 421. (CCR 505-01-41-40. Table
2.5-2, ECS Phased Implementation, of the ECS SOW was again modified in Feburary 1995 (CCR 505-01-41-65) with the

concurrence of Codes 170 and 421.

The current release plan was developed in response to budget constraints imposed on the ESDIS project last year. Suggested
changes to the release plan would negate those cost savings. Increase cost may be expected from earlier purchase of COTS

(tech curve), earlier and therefore longer operations support, additional IATO and IV&V testing.

Steve Kempler of the ESDIS project will accept an action to convene a group to understand specific issues and identify possible
solutions within the budget constraints (as recommended by RID 31 originator).
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